

# Nova Scotia Power - Active Transmission Interconnection Requests



Publish Date: Wednesday, February 29, 2012

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
1	-T 8	14-Oct-03	Guysborough	13.8	13.8	L-5527B	Wind	20-Sep-12		GIA Executed	N/A	N/A
2	-T 45	19-Jan-05	Cumberland	31.5	31.5	L-6535	Wind	15-Jan-12		GIA Executed	N/A	N/A
3	-T 56	19-Aug-05	Cumberland	34	34	L-5058	Wind	01-Nov-14		GIA Executed	ERIS	N/A
14	-T 151	22-Aug-07	Halifax	50	50	91H	Steam	04-Aug-11		GIA Executed	NRIS	N/A
15	-T 219	08-Apr-10	Richmond	64	64	47C	Steam	31-Dec-12		GIA Executed	ERIS	N/A
16	-T 227	26-Aug-10	Hants	10.2	10.2	L-4048	Steam	01-Jul-12		GIA in Progress	NRIS	N/A
17	-T 225	03-May-10	Pictou	60	60	L-6503	Wind	31-Dec-12		GIA in Progress	ERIS	N/A
18	-T 234	14-Jan-11	Pictou	41.4	41.4	L-6503	Wind	31-Dec-14		FAC in Progress	ERIS	N/A
23	-T 131	17-Apr-07	Cape Breton	10.25	10.25	109S	wind	31-Dec-12		SIS in Progress	ERIS	N/A
24	-T 360	20-Oct-11	Annapolis	18	18	70V	Wind	31-Dec-12		SIS in Progress	ERIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 1 of 3

ERIS - Energy Resource Interconnection Service  
 NRIS - Network Resource Interconnection Service  
 N/A - Not Applicable

\*This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.  
 T - Transmission Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
25 -T	362	21-Oct-11	Cumberland	12.6	12.6	92N	Wind	31-Dec-12		SIS in Progress	NRIS	N/A
29 -T	222	26-Apr-10	Pictou	48	48	L-5508	Steam	31-Aug-12		SIS Agrmnt Complete	NRIS	N/A
32 -T	238	28-Jan-11	Yarmouth	50	50	9W	Wind	01-Jul-14		SIS Agrmnt Complete	NRIS	N/A
35 -T	241	14-Feb-11	Colchester	1	1	L-5040	Wind	30-Mar-11		IR Valid	NRIS	N/A
36 -T	242	24-Feb-11	Cumberland	49.6	49.6	L-5550	Wind	31-Dec-12		SIS Agrmnt Complete	ERIS	N/A
78 -T	314	15-Aug-11	Pictou	49.6	49.6	91N	Wind	31-Dec-14		SIS Agrmnt Complete	ERIS	N/A
110-T	356	03-Oct-11	Cumberland	80	80	30N	Wind	01-Jan-15		SIS Agrmnt tendered	NRIS	N/A
112-T	361	21-Oct-11	Cape Breton	49.6	49.6	L-6516	Wind	31-Dec-12		SIS Agrmnt tendered	NRIS	N/A
113-T	364	25-Oct-11	Colchester	50	50	L-6513	Wind	01-Sep-14		SIS Agrmnt tendered	NRIS	N/A
114-T	365	25-Oct-11	Colchester	80	80	L-6513	Wind	01-Sep-14		SIS Agrmnt tendered	NRIS	N/A
115-T	367	28-Oct-11	Pictou	50	50	L-7004	Wind	31-Dec-14		SIS Agrmnt tendered	NRIS	N/A
116-T	368	28-Oct-11	Pictou	80	80	L-7004	Wind	31-Dec-14		SIS Agrmnt tendered	NRIS	N/A

**Nova Scotia Power - Interconnection Request Queue: Page 2 of 3**

ERIS - Energy Resource Interconnection Service  
 NRIS - Network Resource Interconnection Service  
 N/A - Not Applicable

**\*This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.  
 T - Transmission Interconnection Request**

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
117-T	374	18-Nov-11	Cumberland	30	30	L-6536	Wind	31-Dec-14		SIS Agrmnt tendered	NRIS	N/A
118-T	375	18-Nov-11	Cumberland	48	48	L-6536	Wind	31-Dec-14		SIS Agrmnt tendered	NRIS	N/A
119-T	372	18-Nov-11	Lunenburg	49.5	49.5	L-6004	Wind	15-Oct-14		FEAS In Progress	NRIS	N/A
120-T	373	18-Nov-11	Lunenburg	109.5	109.5	L-6004	Wind	15-Oct-14		FEAS In Progress	NRIS	N/A
121-T	378	21-Nov-11	Lunenburg	79.5	79.5	L-6004	Wind	15-Oct-14		FEAS In Progress	NRIS	N/A
122-T	379	21-Nov-11	Lunenburg	109.5	109.5	L-6004	Wind	15-Oct-14		FEAS In Progress	NRIS	N/A
123-T	380	24-Nov-11	Cumberland	50.2	50.2	30N	Wind	01-Jan-15		SIS Agrmnt tendered	NRIS	N/A
124-T	369	10-Oct-11	Cumberland	50	50	L-6513	Wind	01-Jan-15		SIS Agrmnt tendered	ERIS	N/A
131-T	377	21-Nov-11	Hants	40	40	L-7018	Wind	30-Sep-14		FEAS In Progress	ERIS	N/A
132-T	371	18-Dec-11	Cumberland	6.3	6.3	92N	Wind	31-Dec-12		FEAS In Progress	NRIS	N/A
137-T	370	18-Nov-11	Cumberland	46	46	92N	Wind	31-Dec-11		FEAS In Progress	NRIS	N/A
<b>Totals:</b>				1552.05	1552.1							

**Nova Scotia Power - Interconnection Request Queue: Page 3 of 3**

ERIS - Energy Resource Interconnection Service  
 NRIS - Network Resource Interconnection Service  
 N/A - Not Applicable

**\*This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.  
 T - Transmission Interconnection Request**