

Nova Scotia Power - Active Transmission Interconnection Requests



Publish Date: Tuesday, June 04, 2019

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
1	-T 426	27-Jul-12	Richmond	45	45	47C	Biomass	01-Jan-17	01/09/2018	GIA Executed	NRIS	N/A
2	-T 516	05-Dec-14	Cumberland	5	5	37N	Tidal	01-Jul-16	31/05/2020	GIA Executed	NRIS	NA
3	-T 517	15-Dec-14	Cumberland	4	4	37N	Tidal	1-Sep-15	01/10/2019	GIA Executed	NRIS	NA
4	-T 540	28-Jul-16	Hants	14.1	14.1	17V	Wind	01-Jan-18	31/10/2023	GIA Executed	NRIS	N/A
5	-T 542	26-Sep-16	Cumberland	5.952	5.952	37N	Tidal	01-Jan-19		FAC Complete	NRIS	N/A
9	-T 567	08-May-19	Guysborough	112	112	47C	Wind	01-Jan-25		FEAS In Progress	ERIS	N/A
Totals:				186.052	186.05							

Nova Scotia Power - Interconnection Request Queue: Page 1 of 1

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

*This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request