

Nova Scotia Power - Interconnection Request Queue



Publish Date: Monday, June 27, 2011

Queue Order	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
1	45	19-Jan-05	Cumberland	31.5	31.5	L-6535	Wind	15-Jan-12		GIA Executed	N/A	N/A
2	8	14-Oct-03	Guysborough	13.8	13.8	L-5527B	Wind	20-Sep-12		GIA Executed	N/A	N/A
3	56	19-Aug-05	Cumberland	34	34	L-5058	Wind	01-Nov-14		GIA Executed	ERIS	N/A
4	151	22-Aug-07	Halifax	50	50	91H	Steam	30-Jun-10		GIA Tendered	NRIS	N/A
5	219	08-Apr-10	Richmond	64	64	47C	Steam	31-Dec-12		FAC in Progress	ERIS	N/A
6	227	26-Aug-10	Hants	10.2	10.2	L-4048	Steam	01-Jul-12		FAC in Progress	NRIS	N/A
7	225	03-May-10	Pictou	60	60	L-6503	Wind	31-Dec-12		FAC in Progress	ERIS	N/A
8	233	14-Jan-11	Colchester	50.6	50.6	L-5040	Wind	31-Dec-14		SIS in Progress	ERIS	N/A
9	234	14-Jan-11	Pictou	41.4	41.4	L-6503	Wind	31-Dec-14		SIS in Progress	ERIS	N/A
10	67	27-Apr-06	Annapolis	40	40	L-5026	Wind	31-Oct-10		SIS Agrmnt Complete	ERIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 1 of 3

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

Queue Order	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
11	68	27-Apr-06	Digby	35	35	L-5533	Wind	31-Oct-10		SIS Agrmnt Complete	ERIS	N/A
12	86	09-Jan-07	Pictou	50	50	L-7003	wind	01-Jan-09		SIS Agrmnt Complete	NRIS	N/A
13	115	23-Mar-07	Pictou	120	120	L-7003	wind	30-Nov-09		SIS Agrmnt Complete	NRIS	N/A
14	117	13-Apr-07	Shelburne	10	10	L-5027	wind	01-Sep-09		SIS Agrmnt Complete	ERIS	N/A
15	126	16-Apr-07	Cumberland	70	70	L-6513	wind	31-Dec-09		SIS Agrmnt Complete	ERIS	N/A
16	128	17-Apr-07	Cumberland	40.5	40.5	L-6535	wind	20-Nov-09		SIS Agrmnt Complete	ERIS	N/A
17	130	17-Apr-07	Cape Breton	200	200	L-7012	wind/water	31-Dec-09		SIS Agrmnt Complete	NRIS	N/A
18	131	17-Apr-07	Cape Breton	11.5	11.5	L-5580	wind	30-Nov-09		SIS Agrmnt Complete	ERIS	N/A
19	149	05-Jul-07	Cumberland	70	70	L-6536	wind	20-Nov-09		SIS Agrmnt Complete	ERIS	N/A
20	163	28-Jan-09	Richmond	60	60	47C	Steam	30-Apr-11		SIS Agrmnt Complete	NRIS	N/A
21	213	29-Jul-09	Cumberland	15	15	37N	Tidal	31-Dec-10		SIS Agrmnt Complete	ERIS	N/A
22	222	26-Apr-10	Pictou	48	48	L-5508	Steam	31-Aug-12		SIS Agrmnt Complete	NRIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 2 of 3

ERIS - Energy Resource Interconnection Service
NRIS - Network Resource Interconnection Service
N/A - Not Applicable

Queue Order	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
23	232	14-Jan-11	Antigonish	50.6	50.6	L-6511	Wind	31-Dec-14		SIS Agrmnt tendered	ERIS	N/A
24	235	19-Jan-11	Halifax	50	50	L-6043	Wind	1-Jul-14		SIS Agrmnt tendered	ERIS	N/A
25	238	28-Jan-11	Yarmouth	50	50	9W	Wind	01-Jul-14		FEAS In Progress	NRIS	N/A
26	241	14-Feb-11	Colchester	1	1	L-5040	Wind	30-Mar-11		IR Valid	NRIS	N/A
27	242	24-Nov-11	Cumberland	49.6	49.6	L-5550	Wind	31-Dec-12		FEAS In Progress	ERIS	N/A
28	244	14-Mar-11	Cumberland	34.5	34.5	30N	Wind	31-Dec-14		SIS Agrmnt tendered	ERIS	N/A
29	273	27-May-11	Cumberland	100	100	L-5550	Wind	31-Dec-12		IR Valid	NRIS	N/A
Totals:				1461.2	1461.2							